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1.  PURPOSE 
 

The purpose of this MWI is to provide the process by which a MSFC contract is modified and 

work instructions for implementing requirements defined in MPR 5000.1. 

 

2.  APPLICABILITY 

 

2.1  This MWI applies to Center personnel, programs, projects, and activities, including 

contractors and resident agencies to the extent specified in their respective contracts or 

agreements.  (“Contractors,” for purposes of this paragraph, include contractors, grantees, 

Cooperative Agreement recipients, Space Act Agreement partners, or other agreement parties.) 

 

2.2  This MWI applies to the Michoud Assembly Facility. 

 

2.3  This MWI applies the following: all mandatory actions (i.e., requirements) are denoted by 

statements containing the term “shall.” The terms: “may” or “can” denote discretionary privilege 

or permission; “should” denotes a good practice and is recommended, but not required; “will” 

denotes expected outcome; and “are/is” denotes descriptive material. 

 

2.4.  This MWI applies the following: all document citations are assumed to be the latest version 

unless otherwise noted. 

 

3.  AUTHORITY 

 

MPR 5000.1, Purchasing 

 

4.  APPLICABLE DOCUMENTS and FORMS 

 

4.1  Federal Acquisition Regulation (FAR) 

 

4.2  NASA Federal Acquisition Regulation Supplement (NFS) 

 

4.3  NRRS 1441.1, NASA Records Retention Schedules  

 

4.4  MWI 5100.1, Initiating Procurement Requisitions 

 

4.5  PS-OWI-05, Review and Approval of Procurement Documents  

 

4.6  PS-OWI-07, Noncompetitive Procurement Documentation  

 

4.7  NASA Form 1098, Checklist for Contract Award File Content  

 

4.8  MSFC Form 4063, Procurement Routing Slip  
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4.9  MSFC Form 4179, MSFC Contracting Officers Instruction Sheet (COSIS)  

 

5.  INSTRUCTIONS 

 

5.1  This MWI relates primarily to the administration of contracts greater than the simplified 

acquisition threshold (SAT) (as defined at FAR 2.101).  Roles of the various organizations and 

personnel involved vary with the phase of the change order/modification process, as identified in 

subsequent paragraphs.  All changes to a contract shall be made in strict compliance with 

regulations as set forth in the FAR and NFS.   

 

5.1.1  The Undefinitized Contract Action (UCA) shall be issued in accordance with the 

instructions contained in NFS Subpart 1843.70.  Specific MSFC instructions regarding issuance 

of UCAs are set forth in 5.3. 

 

5.2  ACTION BY CONTRACTING OFFICER (CO), CONTRACT SPECIALIST, 

CONTRACTING OFFICER REPRESENTATIVE (COR) AND SAFETY AND MISSION 

ASSURANCE (SMA). 

 

5.2.1  Change(s) in contract requirements can be requested by the COR, the contractor, or the 

CO, but only the CO shall direct the contractor to perform the changed work.   

 

5.2.1.1  Requests for changes shall be submitted to the CO in writing, utilizing any form or 

format acceptable to the CO (e.g., in Space Launch System Program Office, requests utilize the 

MSFC Form 4179, “Contracting Officer’s Special Instruction Sheet (COSIS),” or a Project’s 

Configuration Control Board Directive (CCBD) provided that when a CCBD is used, the funding 

information required by the COSIS would be included).   

 

5.2.1.2  A proposed change to the contract that impacts either cost or technical requirements 

(e.g., changes to the statement of work, specification, period or place of performance, or delivery 

schedule) shall be reviewed and approved by the COR and responsible organization/personnel 

(CCB), if applicable or Project Manager) prior to submission to the CO for appropriate action.   

 

5.2.1.3  The respective SMA program/project representative shall review the change to update 

applicable quality requirements.   

 

5.2.1.4  The CO shall, in consultation with the COR and resources personnel, confirm in writing 

that adequate resource funding is available, or in the case of incrementally-funded contracts, will 

be made available.   

 

5.2.1.5  Any proposed change determined by the CO to be a “new work” addition to the contract 

(not authorized within the terms and conditions of the respective contract), shall be supported by 

appropriate contract documentation.  (See MWI 5100.1 and PS-OWI-07.) 

 

5.2.2  Once the change has been authorized internally and is expected to require an equitable 
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adjustment of cost and/or fee, the CO shall verify the availability of funds.   

 

5.2.2.1  The CO shall comply with NFS 1805.303 regarding Headquarters Public Announcements 

(PA) and/or an Administrator Notification of a Significant Contract Action (ANOSCA) for 

proposed contract modifications incorporating “new work” or if the CO, after consultation with 

NASA Headquarters, considers the contract action to be of significant interest to Headquarters or if 

it has Agency public information implications.  

 

5.2.2.2  The CO shall comply with FAR 5.2, NFS 1805.2, FAR 5.3, and/or NFS 1805.3 regarding 

synopsizing a proposed modification incorporating “new work” or additional supplies or services. 

 

5.2.2.3  The CO shall request the contractor to submit a cost and/or technical proposal reflecting 

the planned implementation of the change (see 5.3), or issue a UCA in accordance with NFS 

1843.70 and 5.3, authorizing the contractor to implement the change and submit a cost and/or 

technical proposal.   

 

NOTE:  Some contracts contain special clause(s) that do not require contract value 

adjustment for changes within established cost thresholds. 

 

5.2.3  The CO shall monitor the contractor progress in preparing and submitting proposals and 

resolving any questions or issues that might arise. 

 

5.2.4  Upon receipt of the contractor’s proposal, the CO shall ensure that it is evaluated in 

accordance with the FAR and NFS.   

 

5.2.4.1  The COR shall be responsible for submitting to the CO a technical evaluation using the 

agency wide NASA Technical Evaluation Report Template (located in the MSFC Office of 

Procurement website). 

 

5.2.5  Contractor proposals reflecting claims against the Government shall be coordinated by the 

CO through the Office of the General Counsel – Marshall and evaluated generally in the same 

manner as proposals for equitable adjustments resulting from changes to the contract. 

 

5.2.6  Subsequent to evaluation, the CO or Contract Specialist shall negotiate an equitable 

adjustment for the contract change and document the results of the evaluation and negotiation 

with the contractor in a negotiation memorandum which is part of the modification file.  (See 

agency wide prenegotiation position and price negotiation templates). 

. 

5.2.6.1  The CO or Contract Specialist shall prepare and the CO issues a modification incorporating 

the agreed-to changes.  (See PS-OWI-05.)  

 

5.2.7  The COR shall monitor the implementation of the change if there is a technical impact and 

report any discrepancies to the CO. 
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5.3  MSFC UCA CHANGE POLICY AND PROCESSING PROCEDURES 

 

5.3.1  The following processing procedures shall apply to UCAs: 

 

5.3.1.1  UCAs in support of the Human Exploration and Operations Mission Directorate 

(HEOMD) contracts shall be approved by the Director of the Office of Procurement’s Strategic 

Operations Division (NFS 1802.101).   

 

5.3.1.2  Per NFS 1843.7003(a) (1), issuance of undefinitized contract actions shall be approved 

in writing by the Head of the Contracting Activity (HCA).  (See NFS 1802.101 for the current 

HCA listing) 

 

5.3.1.3  Contract changes which involve changes to Information Technology (IT) systems shall 

be reviewed and approved by the Center Chief Information Officer (CIO) in compliance with 

the agency requirements. 

 

5.3.2  The following shall apply for required changes that are issued prior to negotiation under 

contracts that include a Special Provision for Contract Changes threshold, sometimes referred to 

as a “Swing Clause.” 

 

5.3.2.1  If the cost estimate for a required change is unknown or in excess of the “Swing Clause” 

threshold, the change shall be considered a UCA and processed in accordance with 5.3.1. 

 

5.3.2.2  If the cost estimate for the change is within the “Swing Clause” or threshold, the change 

shall not be processed as a UCA.  

 

 

6.  CANCELLATION 

 

MWI 5143.J-2, Contract Change Process dated April 6, 2014. 

 

      Electronically approved by    

       

      Steven C. Miley for 

Jody Singer 

Director 
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APPENDIX A 

 

DEFINITIONS 

 

Change Order.  A written unilateral contract modification issued pursuant to the contract 

“Changes” clause and signed by the CO.  A change order directs the contractor to make a change 

in the terms, conditions and/or specifications of the contract. 

 

Claim.  A formal cost proposal submitted by the contractor seeking, as a matter of right, the 

equitable adjustment of contract cost and/or fee, arising from causes other than a change to the 

contract.  This includes, for example, claims arising from compliance with new or revised 

Government environmental regulations, or from contract overruns.  For purposes of this MWI, 

“claim” does not include claims under the Contract Disputes Act of 1978, which are handled in 

accordance with the Disputes clause in the affected contract. 

 

Configuration Control Board (CCB).  Established formally by a program/project to document, 

review, evaluate and disposition all changes, and to exercise configuration control on all 

established baselines throughout the program/project life cycle. 

 

Contract.  A mutually binding legal relationship obligating the contractor to furnish the supplies 

or services (including construction) and MSFC to pay for them.  It includes all types of 

commitments that obligate the Government to an expenditure of appropriated funds and that, 

except as otherwise authorized, are in writing.  In addition to bilateral instruments, contracts 

include (but are not limited to) awards and notices of awards, job orders or task letters issued 

under basic ordering agreements, letter contracts, orders, such as purchase orders under which 

the contract becomes effective by written acceptance or performance, and bilateral contract 

modifications.  Contracts do not include grants, cooperative agreements, and delivery orders with 

other Government agencies. 

 

Contract Specialist.  A person with specialized training in procurement and knowledgeable of the 

FAR and NFS who assists the CO in performing their responsibilities. 

 

Contracting Officer (CO).  A person, appointed in accordance with the FAR and NFS, with the 

sole authority to enter into, administer, change, and/or terminate Government contracts and to 

make related determinations and findings within the limits of their certificates of appointment. 

 

Contracting Officer Representative (COR).  A qualified Government employee appointed by the 

CO to act as their technical representatives in managing the technical aspects of a particular 

contract.  These individuals are recommended based on their training, qualifications, and 

experience commensurate with the duties and responsibilities to be delegated and the nature of 

the contract.   

 

Contractor.  The organization that provides a product or service to MSFC in a contractual 

situation.  
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Head of the Contracting Activity (HCA).  Head of the contracting activity (HCA)” means the 

Procurement Officer of the buying location, except in the certain situations.  (See NFS 

1802.201.) 

 

Modification.  Any written change, either bilateral or unilateral, to the terms of a contract.  A 

bilateral modification (Supplemental Agreement) is a contract modification that is signed by the 

contractor and the CO.  A bilateral modification is used to make negotiated adjustments resulting 

from the issuance of a change order, definitize letter contracts, and reflect other agreements of 

the parties modifying the terms of the contract.  A unilateral modification is a contract 

modification that is signed only by the CO.  A unilateral modification is used, for example, to 

make administrative changes, issue change orders, make changes authorized by clauses other 

than a changes clause (e.g., property clause, option clause), and issue termination notices. 

 

Special Provision for Contract Changes.  A provision in a contract whereby there is an agreed 

upon threshold below which changes to the Statement of Work do not require adjustments to the 

contract value commonly referred to as a “Swing Clause.” 

 

Undefinitized Contract Action (UCA).  A unilateral or bilateral contract modification or 

delivery/task order in which the final price or estimated cost and fee have not been negotiated 

and mutually agreed to by the CO and the contractor. 
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APPENDIX B 

ACRONYMS 

 

ANOSCA   Administrator Notification of a Significant Contract Action 

CIO   Chief Information Officer 

CCB   Configuration Control Board 

CCBD   Configuration Control Board Directive 

CO   Contracting Officer 

COR   Contracting Officer Representative 

COSIS   Contracting Officer’s Special Instruction Sheet 

FAR   Federal Acquisition Regulation 

HCA   Head of the Contracting Activity 

HEOMD   Human Exploration and Operations Mission Directorate 

IT   Information Technology 

MPR   Marshall Procedural Requirement 

MSFC   Marshall Space Flight Center 

MWI   Marshall Work Instruction 

NFS   NASA Federal Acquisition Regulation Supplement 

NRRS   NASA Records Retention Schedule 

NSSC   NASA Shared Services Center 

OWI   Organizational Work Instruction 

PA   Public Announcement 

SMA    Safety & Mission Assurance 

SAT   Simplified Acquisition Threshold 

UCA   Undefinitized Contract Action 
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APPENDIX C 

VERIFICATION MATRIX  

 

None 
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APPENDIX D 

 

RECORDS 

 

 

D.1  Retention Schedule.   

 

D.1.1  Office of Procurement records retention requirements are set forth in accordance with FAR 

Subpart 4.8, Storage, handling, and disposal of contract files, NFS 1804.8, Government Contract Files, 

and NRRS 1441.1, Schedule 5.   

 

D.1.1.1  The retention period for the disposal of contract files (including acquisitions below the SAT) is 

6 years after final payment or cancellation, NRRS 5/1/A. 

 

NOTE 1:  Programs/Projects may have other retention requirements with respect to Corporate 

Agreement Notices or NASA Research Announcements. (Reference NRRS 1441.1.).  

 

NOTE 2:  Training records are maintained by the Office of Human Capital in SATERN in 

accordance with NRRS 3. 

 

NOTE 3:  See NRRS 5/1/E/2 if contract has been selected by the Associate Administrator for 

Procurement as precedent setting or unique. 
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APPENDIX E 

CONTRACT CHANGE PROCESS FLOW DIAGRAM 
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Identified (5.2.1) 

Proposed Change Submitted to and 

Dispositioned by contract responsible 

requesting organization, CO, COR, and 

SMA 

 (5.2.1.1) 

Disapproved Approved 

Requires Adjustment 

to Contract Value? 

(5.2.1.2) 

No Yes 

Implement   

  

Proposed Change Requires 

Immediate Implementation  

(5.2.2.3 and 5.3) 

No Yes 

CO Issues Letter 

Requesting Proposal 

(5.2.2.3)  

CO Issues UCA per 

5.3 (5.2.2.3) 

CO Monitors Contractor Progress in 

Preparation/Submission of Proposal 

(5.2.3) 

Proposal Evaluation 

(5.2.4) 

Negotiations Completed 

(5.2.6) 

Issue Change Settlement Modification 

(5.2.6.1) 


